
From: mike shanahan
To: Lehman, Michael/MKE; Drexler, Timothy; Rolfes, Sarah
Cc: Von Wallmenich, Theo/DET; Plsek, Robert/DFW; Custance, Robert/CLT; Pasek, Emily/DET; Seaman,

Jennifer/CHC; Rodencal, Jeffrey/MKE; Watkins, Timothy/DET; Arps, Paul/MKE; Saikrishnan Ramamurthy; Andrae,
Bill/MKE; Rohde, Beth/MKE; Woods, Carl/CIN; Ewing, Denis/ATL; Clark, Julie/DET; Korpela, Adrienne/MKE;
Dunneback, Michael; Strickland, Andy/DEN

Subject: USS Lead Daily Zone 3 Field Progress Report 6-06-17
Date: Tuesday, June 06, 2017 8:51:15 PM

Tim, Sarah and Michael-
The following is a summary for the USS Lead Zone 3 remediation project
through June 6th , 2017.

Project Progress Summary
Precon Surveys Completed

47 of 120
Excavations Completed

18 of 120
General Fill Completed

10 of 120
Topsoil Completed

9 of 120
Sod Installations Completed

6 of 120
Restoration Maintenance Period Completed

0 of 120
Preconstruction Property Meeting Status

Status:
Initial Precon Meetings % Complete: 67.5%
Final Precon Meetings % Complete: 46.7%

Post construction Property Meeting Status
No Post-Con meetings today
Post-Con Meetings % Complete: 0.0%

Work Performed Today
Safety and Quality
Safety-

CH2M and Arrowhead completes tailgate safety meeting
ACI submits gas line incident root cause and corrective actions
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CH2M and ACI complete safety stand-down and retraining
Safe behavior observations completed today
Pre-excavation hazard assessment completed at 

CH2M PM completes PM management inspection

Quality
CH2M QA completes inspections of excavation at  and 
CH2M QA completes inspections of Sod placement at 
CH2M QA observed watering at , , and 
CH2M QA completes inspection of stockpile area at the laydown yard
CH2M QA completes inspection of topsoil placement at 
CH2M QA completes inspection of restoration activities at 

Submittals distributed today:

Submittal 68.0A Standard and Organic Fertilizer Products- Returned to ACI for clarification -approved

as noted

Submittals received today:

Submittal 68.0A Standard and Organic Fertilizer Products from ACI clarification

Property Work Today
Impacted export today

 (3 - 4.5CY trucks)

 (5-4.5CY trucks)

Arrowhead stump grinding today:

None

Arrowhead tree removal today:

None

Arrowhead property clearing today:

None

Bloodhound completes utility locate surveys at:

No Locating completed today

Abonmarche survey work today :
 Survey 4

 Survey 2

Backfill today:
 (0.25 - 4.5cyd truck topsoil)
 (0.25 - 4.5cyd truck- #53 Stone)

 (0.25 - 4.5cyd trucks topsoil)

 (5.25 - 4.5cyd trucks topsoil)

Sod Placement today
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 Completed

General Work Today
Air monitoring samples are now being held pending the daily TWA calculation (starting with
the samples collected on Friday May 19th )
Continued dust monitoring
ACI stockpile management
End of the day security checks completed
Line flushing

Security patrols

Import Fill today
None

Waterline flushing today

Street Force Operations
Yes- Focus on upcoming August properties

Planned Work for Tomorrow (6/07)
Property Clearing
Excavations
Backfill
Sod placement

Maintenance watering

Changed Conditions/Delay/Conflicts Encountered
ACI Schedule slippage

Safety Stand-down 6-5-17 2:00pm to 6-6-17 12:30pm

Visitors/Discussions
Tim Drexler, Mike Dunneback, Paul Arps, Theo Von Wallmenich

Schedule Evaluation / 2 Week look Ahead
Note: Based on progress schedule 5-4-17
XXXX= Ahead of Schedule XXXX= On Schedule XXXX = Behind Schedule XXXX = In
Maintenance Period
Schedule Recovery Assessment Tracking:
Property completions behind schedule (Not Started): 6 (Static)
Property completions behind schedule (In Progress): 13 (Static)
Property completions on schedule (In Progress): 1 (Static)
Property Completions ahead of schedule (In Progress): 2 (Static)

Non Responsive

Non Responsive

Non Responsive

Non Responsive

Non Responsive

Non 
Responsiv

e



Note: Properties in maintenance period are not tracked against status assessment

(In maintenance Period – Ends 7-31-17)

(In maintenance Period – Ends 7-31-17)

(In maintenance Period – Ends 6-29-17)

(In maintenance Period – Ends 8-01-17)

(In maintenance Period – Ends 7-31-17)

(In maintenance Period – Ends 8-05-17)

(Scheduled Excavation Start Date 5-8-17)
(Scheduled Excavation Completion Date 5-11-17)
(Scheduled Backfill Completion Date 5-12-17)
(Scheduled Sod Completion Date 5-15-17)

Began excavation 5-16-17
Excavation limits met 5-23-17
General Fill Completed 5-23-17
Compaction tests completed 5-23-17
Topsoil placed 6-2-17
Begin Sod Placement 6-5-17

Needs one strip of sod 6-6-17

(Scheduled Excavation Start Date 5-11-17)
(Scheduled Excavation Completion Date 5-11-17)
(Scheduled Backfill Completion Date 5-16-17)
(Scheduled Sod Completion Date 5-17-17)

Excavation started 5-16-17
Excavation limits met 5-24-17
General Fill Completed 5-24-17
Compaction tests completed 5-24-17
Topsoil placed 5-26-17
Sod placed 5-31-17

Needs plant restoration

(Scheduled Excavation Start Date 5-11-17)
(Scheduled Excavation Completion Date 5-11-17)
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(Scheduled Backfill Completion Date 5-17-17)
(Scheduled Sod Completion Date 5-18-17)

Excavation started on 5-18-17
Excavation limits met on 5-24-17
General Fill Completed 5-24-17

Compaction tests completed 5-24-17

(Scheduled Excavation Start Date 5-12-17)
(Scheduled Excavation Completion Date 5-12-17)
(Scheduled Backfill Completion Date 5-18-17)
(Scheduled Sod Completion Date 5-19-17)

Excavation started on 5-22-17
Excavation limits met 5-26-17
General fill started 5-30-17

Compaction tests completed 5-30-17

(Scheduled Excavation Start Date 5-17-17)
(Scheduled Excavation Completion Date 5-17-17)
(Scheduled Backfill Completion Date 5-22-17)
(Scheduled Sod Completion Date 5-23-17)

Excavation started 5-30-17
Excavation limits met 5-31-17

Begin backfill 6-1-17

(Scheduled Excavation Start Date 5-18-17)
(Scheduled Excavation Completion Date 5-18-17)
(Scheduled Backfill Completion Date 5-23-17)
(Scheduled Sod Completion Date 5-24-17)

Began Excavation 6-2-17

(Scheduled Excavation Start Date 5-18-17)
(Scheduled Excavation Completion Date 5-18-17)
(Scheduled Backfill Completion Date 5-24-17)
(Scheduled Sod Completion Date 5-25-17)

Excavation not started

(Scheduled Excavation Start Date 5-19-17)
(Scheduled Excavation Completion Date 5-19-17)
(Scheduled Backfill Completion Date 5-25-17)
(Scheduled Sod Completion Date 5-26-17)
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Excavation not started

(Scheduled Excavation Start Date 5-22-17)
(Scheduled Excavation Completion Date 5-23-17)
(Scheduled Backfill Completion Date 5-26-17)
(Scheduled Sod Completion Date 5-29-17)

Excavation started 6-3-17

Excavation limits met 6-6-17

(Scheduled Excavation Start Date 5-24-17)
(Scheduled Excavation Completion Date 5-24-17)
(Scheduled Backfill Completion Date 5-29-17)
(Scheduled Sod Completion Date 5-30-17)

Excavation started on 5-24-17.
Excavation limits met 5-25-17

General fill completed 5-26-17

(Scheduled Excavation Start Date 5-25-17)
(Scheduled Excavation Completion Date 5-25-17)
(Scheduled Backfill Completion Date 5-30-17)
(Scheduled Sod Completion Date 5-31-17)

Excavation started on 5-23-17
Excavation limits met on 5-24-17

General fill completed 5-26-17

(Scheduled Excavation Start Date 5-25-17)
(Scheduled Excavation Completion Date 5-25-17)
(Scheduled Backfill Completion Date 5-31-17)
(Scheduled Sod Completion Date 6-01-17)

Excavation started 6-5-17

(Scheduled Excavation Start Date 5-26-17)
(Scheduled Excavation Completion Date 5-26-17)
(Scheduled Backfill Completion Date 6-1-17
(Scheduled Sod Completion Date 6-02-17)

Excavation not started

(Scheduled Excavation Start Date 5-29-17)
(Scheduled Excavation Completion Date 5-30-17)
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(Scheduled Backfill Completion Date 6-5-17
(Scheduled Sod Completion Date 6-05-17)

Excavation Started 6-1-17

XRF Pass at 30”

(Scheduled Excavation Start Date 5-31-17)
(Scheduled Excavation Completion Date 5-31-17)
(Scheduled Backfill Completion Date 6-5-17
(Scheduled Sod Completion Date 6-06-17)

Excavation started 6-1-17

Excavation limits met 6-2-17

(Scheduled Excavation Start Date 6-1-17)
(Scheduled Excavation Completion Date 6-1-17)
(Scheduled Backfill Completion Date 6-6-17)
(Scheduled Sod Completion Date 6-07-17)

Excavation started on 5-30-17

Excavation limits met 6-1-17

(Scheduled Excavation Start Date 6-1-17)
(Scheduled Excavation Completion Date 6-1-17)
(Scheduled Backfill Completion Date 6-7-17
(Scheduled Sod Completion Date 6-08-17)

Excavation not started

(Scheduled Excavation Start Date 6-2-17)
(Scheduled Excavation Completion Date 6-2-17)
(Scheduled Backfill Completion Date 6-8-17

Excavation not started

(Scheduled Excavation Start Date 6-5-17)
(Scheduled Excavation Completion Date 6-6-17)
(Scheduled Backfill Completion Date 6-9-17

Excavation not started

(Scheduled Excavation Start Date 6-7-17)
(Scheduled Excavation Completion Date 6-7-17)
(Scheduled Backfill Completion Date 6-12-17

Excavation started 6-6-17
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(Scheduled Excavation Start Date 6-8-17)
(Scheduled Excavation Completion Date 6-8-17)
(Scheduled Backfill Completion Date 6-13-17

(Scheduled Excavation Start Date 6-8-17)
(Scheduled Excavation Completion Date 6-8-17)
(Scheduled Backfill Completion Date 6-14-17

(Scheduled Excavation Start Date 6-9-17)
(Scheduled Excavation Completion Date 6-9-17)
(Scheduled Backfill Completion Date 6-15-17

(Scheduled Excavation Start Date 6-12-17)
(Scheduled Excavation Completion Date 6-13-17)
(Scheduled Backfill Completion Date 6-16-17)

Excavation started on 5-25-17
Excavation limits met 5-30-17

Topsoil completed 6-6-17

(Scheduled Excavation Start Date 6-14-17)
(Scheduled Excavation Completion Date 6-14-17)
(Scheduled Backfill Completion Date 6-19-17)

(Scheduled Excavation Start Date 6-15-17)
(Scheduled Excavation Completion Date 6-15-17)
(Scheduled Backfill Completion Date 6-20-17)

(Scheduled Excavation Start Date 6-15-17)
(Scheduled Excavation Completion Date 6-15-17)
(Scheduled Backfill Completion Date 6-21-17)

Excavation started on 5-31-17

Excavation Limits Met 6-1-17

(Scheduled Excavation Start Date 6-16-17)
(Scheduled Excavation Completion Date 6-16-17)
(Scheduled Backfill Completion Date 6-22-17)

CH2M
Michael K Shanahan /SAC
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Manager-Health, Safety, and Environment
Construction Manager
2485 Natomas Park Dr.
Suite 600
Sacramento, Ca
ML: 916.915.7896 (Cell)
EMAIL: michael.shanahan@ch2m.com
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